Meeting		Proposed Date*	Subject	Action
March	Mtg 7	Mar 11, 2027	Proposed RHNA methodology	Recommend proposed RHNA Methodology for public comment period
April	**Public Hearing(s) on Proposed RHNA Methodology (public comment period Mar– Apr 2027)**			
June	Mtg 8	Jun 2027	Draft RHNA methodology; approve RHNA appeals guidelines	Recommend CEHD approve draft RHNA methodology; approve RHNA appeals guidelines
July	CEHD	Jul 2027	Draft RHNA methodology	Recommend RC approve draft RHNA methodology; recommend RC approve RHNA appeals guidelines
	RC	Jul 2027	Draft RHNA methodology	Approve submittal of draft RHNA methodology to HCD; approve RHNA appeals guidelines
September	Mtg 9	Sept 2027 (ad hoc)	Review final RHNA methodology; action to release draft allocation	Recommend release of draft RHNA allocation
October	CEHD	Oct 2027	Final RHNA methodology	Recommend RHNA methodology adoption to RC; recommend release of draft RHNA allocation
	RC	Oct 2027	Final RHNA methodology	Adopt RHNA methodology; approve release of draft RHNA allocation
	Public hearing and determination on appeals (Dec 2027-Feb 2028)			
February	Mtg 10	Feb 2028	Review and ratify the decisions on appeals	Issue written decisions regarding appeals; Recommend to CEHD proposed Final RHNA Allocation Plan
March	CEHD	Mar 2028	Final RHNA Allocation Plan	Recommend to RC to adopt final RHNA plan
April	RC	Apr 2028	Final RHNA Allocation Plan	Adopt final RHNA plan and submit to HCD

**Dates and topics are subject to change.*